PLANNEXMD

PROJECT CONTROLS & PLANNING

CAPABILITY STATEMENT

Primavera P6 planning & project-controls consulting

Senior planning, scheduling and schedule-assurance support for complex capital projects, from early studies through commissioning.

SERVICES

CPM & integrated master scheduling

Primavera P6 schedules integrating engineering, procurement, construction and commissioning.

Resources, progress & forecasting

Resource-loaded schedules, labour-hour analysis, progress measurement and completion forecasts.

Baselines & schedule-health audits

Baseline development, independent schedule review and owner-side schedule assurance.

Change impacts & recovery planning

Critical-path implications, mitigation measures, resequencing and practical recovery plans.

Contractor schedule reviews

Monthly updates, look-ahead plans, interfaces, milestone movement and corrective actions.

Earned value management & reporting

Earned value management (EVM), progress curves, dashboards and key performance indicators (KPIs) to explain project performance.

Independent monthly schedule assurance

You provide: P6 XER, monthly schedule narrative/report, and the relevant baseline or prior update.

PlannexMD returns: a structured review of critical-path movement, variances, logic and constraints, progress anomalies, interface risks, recovery/mitigation observations and management-ready findings.

PRINCIPAL CONSULTANT

Mustafa Darwash, M.Eng.

15+ years across mining, metallurgy and infrastructure. English and French. Member of the Ordre des ingénieurs du Québec (OIQ). Montréal, Québec.